

MyoFetch2019 - Bug #14725

Final EMG Circuit Design

23/05/2019 15:47 - Duarte Pereira

Status:	New	Start date:	23/05/2019
Priority:	Normal	Due date:	23/05/2019
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Design obtained using the EasyEDA software.			

History

#1 - 23/05/2019 15:48 - Duarte Pereira

- File *Schematic_EMGcircuit_Sheet-1_20190523151520.png* added
- Due date set to 23/05/2019
- % Done changed from 0 to 100

EMG processing circuit design constructed using EasyEDA software.

#2 - 23/05/2019 15:48 - Duarte Pereira

- File deleted (*EMGcircuit*)

#3 - 25/05/2019 17:36 - Duarte Pereira

- File deleted (*EMGcircuit*)

#4 - 25/05/2019 17:38 - Duarte Pereira

- File *Schematic_EMGcircuit_Sheet-1_20190525163308.png* added

Final EMG circuit design (with correct labels)

Files

Schematic_EMGcircuit_Sheet-1_20190525163308.png	57.8 KB	25/05/2019	Duarte Pereira
---	---------	------------	----------------