

Catch-22 [TES Project] - Product Backlog #15371

Product Backlog 1

09/05/2020 16:58 - Aline dos Santos Silva

<b>Status:</b>	New	<b>Start date:</b>	20/04/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	27/04/2020
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b> State of the art Activity Diagram			

History

#1 - 09/05/2020 16:58 - Aline dos Santos Silva

- Due date set to 27/04/2020
- Start date set to 20/04/2020
- % Done changed from 0 to 100