

2022-CMEB-Step-N-Count - Task #16755

Activity Diagram and Activity implementation - Configuration and Goals

09/11/2022 11:23 - Mariana Calado

| | | | |
|--------------------------------------------------------------------------------------------------------|----------------|------------------------|-------------|
| Status: | Closed | Start date: | 08/11/2022 |
| Priority: | Normal | Due date: | 15/11/2022 |
| Assignee: | Mariana Calado | % Done: | 100% |
| Category: | | Estimated time: | 12.00 hours |
| Target version: | | Spent time: | 14.00 hours |
| Description | | | |
| Activity Diagram on Draw.io and design Activity implementation - Configuration page on Android Studio. | | | |

History

#1 - 09/11/2022 11:25 - Mariana Calado

- File *activityDiagram.drawio.png* added
- Due date set to 15/11/2022
- Start date changed from 09/11/2022 to 08/11/2022

#2 - 11/11/2022 12:30 - Mariana Calado

- Subject changed from Activity Diagram and Design Activity implementation - Configuration to Activity Diagram and Activity implementation - Configuration

#3 - 15/11/2022 17:09 - Mariana Calado

- File *activityDiagram.drawio (4).png* added
- % Done changed from 50 to 70

Configuration page:

- Missing defining position
- defining Colors
- OnBtnClick – save data on the database?

Activity Diagram :

- doubt on functionalities - see with professor

#4 - 15/11/2022 17:09 - Mariana Calado

- File deleted (*activityDiagram.drawio.png*)

#5 - 23/11/2022 11:09 - Mariana Calado

- Subject changed from Activity Diagram and Activity implementation - Configuration to Activity Diagram and Activity implementation - Configuration and Goals

#6 - 08/12/2022 19:02 - Mariana Calado

- Status changed from New to Closed
- % Done changed from 70 to 100

Files

