

2022-CMEB-Step-N-Count - Bug #16833

Complete Use Cases and Activity Diagram

25/11/2022 12:24 - Mariana Calado

Status:	Closed	Start date:	25/11/2022
Priority:	Normal	Due date:	28/11/2022
Assignee:	Mariana Rodriguez Rojas	% Done:	100%
Category:		Estimated time:	5.00 hours
Target version:		Spent time:	13.00 hours
Description			
According to our project, we have to update the activity diagram, use cases (requirements) and distribution product backlog.			

History

#1 - 03/12/2022 19:31 - Miguel Rocha

- Status changed from New to Closed
- % Done changed from 0 to 100
- Sprint set to Android activity implementation - Config, Goals, Results, MS

#2 - 08/12/2022 19:06 - Mariana Calado

- Status changed from Closed to In Progress
- % Done changed from 100 to 50

#3 - 06/01/2023 01:01 - Mariana Calado

- Status changed from In Progress to Closed
- % Done changed from 50 to 100