

## [SETEC] Noise Protection Server G2A - Task #2704

### Preliminary Requirements Report

10/10/2012 09:24 - João Brito

<b>Status:</b>	Feedback	<b>Start date:</b>	10/10/2012
<b>Priority:</b>	High	<b>Due date:</b>	21/10/2012
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Analysis concerning what the system has to do in order to fulfil users needs.			

#### History

##### #1 - 15/10/2012 17:37 - João Brito

- % Done changed from 0 to 30

##### #2 - 18/10/2012 10:04 - João Brito

- Due date set to 21/10/2012

##### #3 - 18/10/2012 10:43 - João Brito

- Status changed from New to In Progress

##### #4 - 20/10/2012 19:39 - Bruno Silva

- % Done changed from 30 to 50

##### #5 - 25/10/2012 12:00 - João Brito

- Status changed from In Progress to Resolved

##### #6 - 25/10/2012 12:01 - João Brito

- % Done changed from 50 to 100

##### #7 - 30/01/2013 11:14 - João Brito

- Status changed from Resolved to Feedback