

## [SETEC] Noise Protection Server G2A - Task #2806

### System Breakdown Structure

15/10/2012 17:38 - João Brito

<b>Status:</b>	Feedback	<b>Start date:</b>	15/10/2012
<b>Priority:</b>	High	<b>Due date:</b>	11/11/2012
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 15/10/2012 17:40 - João Brito

- Priority changed from Normal to High

##### #2 - 18/10/2012 10:43 - João Brito

- Status changed from New to In Progress

##### #3 - 31/10/2012 09:20 - Joana Lopes da Fonseca

- Due date set to 11/11/2012

- % Done changed from 0 to 80

##### #4 - 14/11/2012 11:56 - João Brito

- Status changed from In Progress to Feedback

- % Done changed from 80 to 100