

## [SETEC] Noise Protection Server G2A - Task #2807

### Project Engineering Requirements

15/10/2012 17:39 - João Brito

<b>Status:</b>	Feedback	<b>Start date:</b>	15/10/2012
<b>Priority:</b>	High	<b>Due date:</b>	28/10/2012
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 15/10/2012 17:40 - João Brito

- Priority changed from Normal to High

##### #2 - 17/10/2012 13:22 - Bruno Silva

- Subject changed from Engineering Requirements to Project Engineering Requirements

- Due date set to 21/10/2012

##### #3 - 18/10/2012 10:05 - João Brito

- Due date changed from 21/10/2012 to 28/10/2012

##### #4 - 25/10/2012 11:59 - João Brito

- Status changed from New to Closed

- % Done changed from 0 to 100

- translation missing: en.field\_remaining\_hours set to 0.0

##### #5 - 25/10/2012 11:59 - João Brito

- Status changed from Closed to Resolved

- Estimated time set to 0.00 h

##### #6 - 25/10/2012 12:00 - João Brito

- Status changed from Resolved to Feedback