

## [SETEC] Noise Protection Server G2A - Task #2943

### Server Development

18/10/2012 10:09 - João Brito

<b>Status:</b>	Feedback	<b>Start date:</b>	12/11/2012
<b>Priority:</b>	High	<b>Due date:</b>	10/02/2013
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 18/10/2012 10:15 - João Brito

- Due date changed from 14/11/2012 to 14/01/2013

#### #2 - 05/12/2012 09:40 - João Brito

- Status changed from New to In Progress

- % Done changed from 0 to 30

#### #3 - 09/01/2013 15:41 - João Brito

- Priority changed from Normal to High

- % Done changed from 30 to 60

#### #4 - 18/01/2013 12:03 - João Brito

- Due date changed from 14/01/2013 to 10/02/2013

#### #5 - 30/01/2013 09:30 - João Brito

- % Done changed from 60 to 90

#### #6 - 14/02/2013 09:41 - João Brito

- Status changed from In Progress to Feedback

- % Done changed from 90 to 100