[SETEC] Noise Protection Server G2A - Task #2946

Final Presentation, Demonstration and Report

18/10/2012 10:14 - João Brito

Status:	New	Start date:	18/02/2013
Priority:	Normal	Due date:	18/02/2013
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
_			· · · · · · · · · · · · · · · · · · ·

History

#1 - 18/01/2013 12:01 - João Brito

- Due date changed from 21/01/2013 to 18/02/2013
- Start date changed from 21/01/2013 to 18/02/2013

15/05/2025 1/1