

SwimCounter - Task #5187

State of the art report

24/11/2012 20:10 - Paulo Machado

| | | | |
|------------------------|----------|------------------------|------------|
| Status: | Resolved | Start date: | 06/12/2012 |
| Priority: | Normal | Due date: | 13/12/2012 |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 4.00 hours |
| Description | | | |

History

#1 - 07/12/2012 15:17 - Ricardo Reis

- % Done changed from 0 to 100

#2 - 03/01/2013 21:57 - Ricardo Reis

- Status changed from New to Resolved